Memorandum of Agreement

For Supplemental Funding for Certain Ecosystem Actions and Support for
Implemantation of Near-Term Water Supply, Water Quality, Ecosystem, and Levee

Purpose

Actions

Al

Changesin available CALFED.fundihE] and the need to enable water supply,

~water quality, ecosystem, and levee projects to progress within a stable
“regulatory framework require a new structure that provides regulatory and

funding assurances for the actions described herein. The foundation for this
framework was established in a Statement of Principles agreed to by the
California Department of Water Resources, California Department of Fish and
Game, U.S. Fish and Wildlife Service, NOAA's National Marine Fisheries
Service, U.S. Bureau of Reclamation, and others. This Memorandum of
Agreement (MOA) is intended to further:

1. The development of a conservatlon plan for the Delta and its upstream

basins, hereinafter referred to as the Bay Delta Conservation Plan (BDCP)

and to obtain the permits necessary to eomply with the California
Endangered Species Act and the Federal Endangered Species Act; and

2. The implementation of key interim water supply, water quality, ecosystem
-and levee projects, subject to comphanoe with applicable environmental
review under CEQA and NEPA.

Interim Projects

The Agencies (DWR, DFG, FWS, NOAA Fisheries, and USBR), subject to
completion of any-required environmental review document and permitting,
support implementation of the interim projects described in Attachments B (water
supply projects), C (water quality projects), D (ecosystem projects), E (levees
and other work in the waterways), and F (project schedules) during development
of the BDCP. The current schedules for these interim projects are included in
Attachment F and are displayed for information purposes only. The Agencies are
committed to following legal process and to consider all points of view, including
those of conservation groups or other water agencies that have expressed
concerns with the implementation of these interim projects. The development of
the BDCP shall not delay the implementation of those interim projects.

1. In the event for reasons beyond the control of the Agencies any interim
project is delayed beyond completion of the BDCP, it is anticipated that
the BDCP will advance progress of the interim projects. Execution of the

ED_000733_DD_NSF_00007903-00001

g e s




MOA shall not constitute a waiver by any signatory of ahy right or
remedy they may have.

2. Inclusion of interim projects on Attachments B, C, D, E, or F. does not
commit state or federal funding beyond that already approved for those
interim projects, nor does it constitute agency pre-approval of any project
or-preferred project alternative or waive or otherwise abridge agency
Responsible or Trustee duties required, or discretion authorized, under
state and federal law.

3. The interim project lists set forth in Attachments B, C, D, E, and F may
be augmented to add additional covered activities if such pro;ects meet
agreed upon criteria, including:

1. They will not result in stranded investments;
ii. They will not impede development and implementation of the
BDCP (generally consistent with the BDCP goals);
iii. Their lmplementatlon and operation shall be based on best
available science; and
iv. They are consistent with BDCP objecttves as they are developed.

lll. Near-Term Funding

Subject to Section V, this MOA proposes to provide, over the next two years, $60
million in contributions for the BDCP, Species Recovery Capital Fund,

Ecosystem Restoration Program, POD Studies, and the 100-Year Vision for the
Future of the Delta. This $60 million does not include the value of the
commitments made pursuant to Section lIl.E for the Environmental Water
Account ’

In order to provide sufﬂcnent supplemental funds, which when combined wath
state, federal and other funding that will enable implementation of priority
ecosystem restoration projects for Delta pelagic and anadromous fish through
the end of Stage 1 (December 31, 2007), the following near-term funding is
proposed:

A. BDCP

1. For calendar years 2006 and 2007, the USBR and DWR on behalf of the
State Water Project (hereinafter referred to as The Projects) shall
contribute an aggregate of $3 million annually for the collective use of
DFG, USFWS, and NOAA Fisheries for staff and administrative costs
related to the development of the BDCP. The budget in Attachment A
details how these funds are anticipated to be spent.

2. The Projects and/or other applicants who have activities that will be
covered by the BDCP will develop a cost-share agreement as part of the
application process for the BDCP, which may provide for reimbursement
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of the The Projects and/or other applicants if new parties are able to

- utilize work for which The Projects and/or other applicants paid.

3 DFG, USFWS, and NOAA Fisheries will expend contributions made
under this section consistent Attachment A.

4. DFG, USFWS, and NOAA Fisheries shall seek additional contributions
for agency costs from other BDCP participants.

5. DFG, USFWS, and NOAA Fisheries will apply for additional funding
through a Federal Endangered Species Act (FESA) Section 6
application.

6. If new bond funds become available and are appropnated for this
purpose, the contributions by The Projects for agency staff and
administrative costs shall be reduced accordingly.

B. Species Recovery Cépital Fund

1. DWR on behalf of the SWP shall contribute a total of $12 million to a
Species Recovery Capital Fund through the end of Stage 1 (December
31, 2007} for restoration projects. :

2. Money in this fund contributed by DWR on behalf of the SWP shall only
be used to fill funding gaps for identified restoration projects and only if
all bond money available for and appropnated for these purposes has
been committed.

- 3. DWR and their contractors will be actively engaged in the selection and
management of restoratlon pro;ects funded by the Species Recovery
Capital Fund.

4. The $12 million contributions on behalf of the SWP shall be credzted
towards future Delta pelagic and anadromous fish restoration obligations
identified under the BDCP.

5. fthe BDCP is not completed, or permits are not ssued the SWP
contributions shall be credited towards environmental obligations of the
SWP.

C. Ecosystem Restoration Program

1. The state and federal agencies agree to continue annual contributions of
$15 million from the CVPIA restoration fund, and Four Pumps Fish
Mitigation Agreement towards the Ecosystem Restoration Program. .

2. The signatories to this MOA anticipate that current contributions under

' the CVPIA, combined with the Four Pumps Mitigation Agreement,
Species Recovery Capital Fund and available bond funds will meet the
requirements of the CALFED Conservation Agreement Regarding Multi-
Species Conservation Strategy for ﬂnanczng the Ecosystem Restoration
Program through the end of Stage 1.
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D. POD Studies

1. For the calendar years 2006 and 2007, The Projects shall continue to
contribute up to an aggregate of $4 million annually or additional
amounts as necessary upon mutual agreement, to research into the
causes of the Delta Pelagic Organism Decline.

2. These contributions do not offset other obligations of the SWP or the
federal government.

E. . Environmental Water Account -

1. DWR and DFG agree to pursue full public funding from the Legislature
as provided in the CALFED ROD and the 2004 MOU that extended
Environmental Water Account (EWA) through 2007.

2. Until full public funding is made available for the 2005-2006 state f;soal
year, and after exhausting all other Tier |l assets'and in an attempt o
avoid the use of Tier lll assets, the SWP will loan EWA up to 80 TAF of
water to make up for the current funding shortfall. This loan will be
repaid with variable EWA assets or financial assets. ‘

3. Sufficient public resources are identified in the 10-Year Action Plan and,
if appropriated, will fully fund the EWA through the 2006-2007 state fiscal
year.

4. If public funds are not made available to meet the terms of the 2004
MOU and DFG or DWR require the SWP to provide a non-reimbursable
fiscal or water contribution to provide adequate resources for the EWA
until December 31, 2007, then DWR on behalf of the SWP may
terminate this MOA in its entirety. '

5. The EWA Agencies agree to conduct a comprehensive review of the
EWA by July 1, 2007, to determine if the program should be continued
and, if continued, how it will be sized, managed, and funded for the
2007-2008 state fiscal year and beyond.

F. 100-Year Vision for the Future of the Delta

1. The Projects and other water and hydropower project operators will
contribute 50% of the cost of the process to develop a long-term vision
for the future of the Delta up to.a maximum of $2 million annually not to
exceed $4 million in total.

2. DWR and DFG wili obtain at least an equivalent amount of funding from
other private or public sources.

3. Ifbond funding is available for this purpose, the obhgatlons under
Section lll.F.1 and Section IIl.F.2 will be reduced proportionally.
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IV. Contingent on Appropriation of Funds and Future Actions

The expenditure or advance of any money, or the performance of any obligation
of the United States or the State of California under this MOA, will be contingent
upon appropriation or allotment of funds, and, for the United States, is in

. accordance with 31 United States Code section 1341 (Anti-Deficiency Act). No
liability will accrue to the United States or the State of California for failure to
perform any obligation under this MOA in the event that funds are not
appropriated or a!!otted

V. Preserves Rights and Authorities

All provisions of.this MOA are intended and will be interpreted to be consistent

with all applicable provisions of state and federal law. The undersigned
recoghize that public agency signatories to this MOA have specific statutory and -
regulatory authority and responsibilities, and that actions of these public agencies
must be consistent with applicable procedural and substantive requirements.
Nothing in this MOA is intended to, nor will have the effect of, constraining or
limiting any public entity in carrying out its statutory responsibilities. Nothing in
this MOA constitutes an admission by any party as to the proper interpretation of
any prOv'sion of law, nor is anything in this MOA intended to, nor will it have the
‘effect of, waiving or limiting any public entity’s rights and remedies under any
applicable law.

This MOA does not delegate from or fo any person or entity any existing abmty
to:

1. make a final decision on a project;
2. modify or halt a project; or ‘
3. pursue a project according to individual legal authority.

Execution of this MOA does not constltute a waiver by any signatory of any right
or remedy it may have nor does execution constitute pre-approval of any project
or preferred project alternative or waive or otherwise abridge responsible or
trustee duties required, or discretion authorized, under state and federal law

- VI. Non-Discriminatory

The program or activities contemplated under this MOA when and if conducted or
funded by any federal agency will be in compliance with the nondiscrimination
provisions contained in Titles VI and VIl of the Civil Rights Act of 1964, as
amended; the Civil Rights Restoration Act of 1987 (Public Law 100-259); and -
other nondiscrimination statutes: namely, Section 504 of the Rehabilitation Act of
1973, Title IX of the Education Amendments of 1972, the Age Discrimination Act
of 1975, and American's With Disabilities Act of 1990. They will also be in
accordance with applicable federal regulations, which provide that no person in
the United States will on the grounds of race, color, national origin, gender,
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religion, age, disability, political beliefs, sexual orientation, and marital or family
status, be excluded from participation in, be denied the benefits of, or be’
otherwise subjected to discrimination under ahy program or activity receiving
federal financial assistance.

VIl. Termination

¢

1. This MOA will terminate if the State of California imposes fees or an
involuntary financial obligation on any water agency or utility signatory to
the MOA for implementation of any CALFED Programs, including, but not
limited to the Ecosystem Restoration Program, the Environmental Water
Account, or other activities funded under this MOA.

2. The signatories to this MOA recognize that the state is exploring the
adoption of a water resources investment fund through an amendment of
the California Constitution, and they commit to work cooperatively to
develop a water resources investment fund, the implementation of which
their principals/boards of directors could support and which wouid not
affect any rights or obligations under this MOA.

3. The termination provision provnded under section'V1I(1) does not apply to
a water resources investment fund developed consistent with VII(2) the
state may adopt through an amendment of the California Constitution.

VII. Term of the MOA

Upon DWR, DFG, USBR, USFWS, NOAA Fisheries; and four of the SWP
contractors and one -of the CVP entities that initialed the Statement of Principles
signing this MOA, it will be become effective. Unless terminated, this MOA will
remain in effect until December 31, 2007,

IX. Signature in Counterparts

This MOA may be executed in Countérparts.
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Attachment A — BDCP Budget

Attachment A; BDCP Budget for DFG, NOAA Fisheries, and USFWS (Fish Agencies) as of July 14, 2006

" Permittees or

. permittees/

3008 - .
. -Budget’i. Budget ¢

(calendar:; (calenda. .

i

I year)

2008
and” ]

R

2002 |

" 6002/300C

"SUBTOTAL (Task #7 - #13)
'SUBTOTAL (Task #14 - #17)
fora ARANLIO NS

$1,314,48
3

$0

" §e05,2
Lo 62

“§150,000

B4

k

! El
i

$6,489,430 -

A SA e T8

‘Wildlife ST ¢ beyond -
T zﬂ,,,ﬁ99,'}ﬁ,i§5 - . Consultants ‘i Fish Agencies . ! : P i
‘ o o Varies by : :
1.0 Project Set-Up Varigs by task fask Varles by task $211,619 $40,000 | ?? ]
2.0 Project Administration and Varies by : _ 4
Meetings Varies by task task Varies by task $133,229 | $266,458 | 77 ! :
3.0 interim Project Notification Varies by )
Process Varies by task task Varies by task $38,855 $38,855 | 77
4.0 Public Involvement and Varies by H N
Outreach Varies by task task Varies by task $312,958 | $312,958 | 77 ; :
Joint Effort with v :
CALFED :
Science Varies by ' : G
5.0 Scientific Advisory Process Program task Varies by task $374,105 | $374,105 | 77 . :
Varies by , : ;
6.0 Project Delineation Permittees - task Varies bytask 164,447 | 164,447 | 772
7.0 Compile and Collect Data Joint Lead :;asﬁes by Varies by task $257,218 | $357,218 | 7? ,
8.0 Covered Activities, Covered ‘ Varies by ) T
Species, and Natural Communities | variesbytask | task | Variesbytask | $305,195 | $593,900 | 72 L
9.0 .Conservation Strategy Varles by task t;asl;ies by Varies by task $335,636 | $634,783 | ?? "‘
10.0 Conservation Plan Varies by T
Components and Impact Analysis | permittees task__ Variesbytask | $120,000 | §542,000 | ?? ‘
: Varies by . ' ;
11.0 Economic Analysis Permittees fask Varies by task $0 $50,000 | 2?7
12.0 Conservation Plan Varies by . ;
Preparation Permittees task - Varies by task $196,084 | $365,361 | 77 b
Varies by X
13.0 NEPA/CEQA Compliance Agencies task Varies by task $0 | $150,000 | ?? L
Varies by :
14.0 Implementing Agreement (1A) Joint Effort task Varies by task $0 | $150,000 | ??
15.0 Final ESA Compliance (NMFS Varies by
and USFWS) Agencies task Varies by task $0 $0 | 27 R
16.0 Final CA Fish & Game Code Varies by
(Gompliance (BFG) | Agencies task | Varesbytask | 80| . SO0 e
SUBTOTAL (Task #1 — #86) ‘ : © $1,235,21 © $1,196,8 | $0 ‘
; L2 22

; go.m bt e g do et et
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Attachment B - Water Supply Projects’

o SDIP with Integrated Operations, Banks 8500 cfs, Dredging
o CVP-SWP Intertie ,
e San Luis Low Point Improvement Project

' “Core” Delta Projects previcusly identified by principals

Memorandum of Agreement
July 28, 2006
Page 8

ED_000733_DD_NSF_00007903-00008




Attachment C - Water Quality Projects®

CCWD Alternative Intake Project

Contra Costa Canal Encasement Project

Franks Tract Pilot Project

San Joaquin River Salinity Management®

Old River and Rock Slough Water Quality Improvement Projects (completed M/OS)
e Operable Gates*

o e & ©

2 "Core” Delta PrOJeCts previously identified by prmcnpals
® Includes salinity reduction in Westside/Grasslands area, recirculation, water purchases, and real time
management Developing and implementing a plan to meet existing Vernalis water quality standards and
objectives is a separate action under the Program plan.
* This project is intended to protect water quality for South Delta irrigators and migratory salmon, but could
adversely affect water quality for other water users

Memorandum of Agreement
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Attachment D - Ecosystem Projects

» ERP MYPP projects funded by existing ERP funding sources
» Environmental Water Account ‘
o Restoration projects funded by the Species Recovery Capital Fund

Memorandum of Agreement
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Attachment E - Levee Projects®

e

Levee Subventions

Special Projects

Delta Risk Management Strategy

Levee Subsidence Control ‘
Emergency Management and Response Plan

® & e

® These are the elements in the current Program Plan for the Levee Program

" Memorandum of Agreement
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Attachment F - Interim Project Schedules

Program ROD DIP 8/04
‘ Plan . '
Water S upply Target | - Target Exgz;:eted Comments
Actions (Lead Date Date
Agency)

SWP/CVP Integration Plan Conveyance
»  Complete SWP/CVP » (USBRIDWR) Summer Completed

Operations Criteria and Plan 2004 Fall 2004

and BO and early

consultation
> Clompiete Response Plans Completed }J;?h%:: ;;;g\t/zzlrsenne;cggige?eigyear

required by D-1641 for Joint - Aug 2004 Aug 2004 a :

! g , pprovals

Point of Diversion
> Complete NEPAICEQAESA £ Schedule
" and public review of interim aly 2005 under

SWP/CVP operations development

. Schedule
g . under

»  Implement interim SWP/CVP - 2005 development

operation actions

Memorandum of Agreement
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Program

' ' Plan ROD | DIP 8/04
Wa_t er Supp fy Target Target Exge;:ted Comments
Actions (Cont) (Lead Date Date ate
) Agency)
Delta Mendota Canal / California Conveyance
Aqueduct ntertie (USER) voooe | summer | APT2007 | USBRwiticrewis FONSI in May
>  Complete envir, Studies uy 2004 2006 to further consider
implications of the project.
An EI8 is being prepared.
CEQAis complete.
) Completed
»  Secure construction funding 2005
4
>  Re-bid construction Dec2004 | Late 2005 Feb 2008 USBR terminated its construction
contracts, initiate contract.
construction
»  Complete consfruction,
begin operations Mar. 2009
Expanded Intertie
> Ctor;duct federal feasibility Schedule Federal feasibifity authorization
study under received in CALFED Bay-Delta
development | Act. o
>  Obtain authorization and Schedule
funding for expanded intertie under
, development
San Luis Résewoir Low Point Storage
Improvement Project (USER) Sept 2004 May 20086 Sequence Is as follows: 1.
»  Complete Appraisal Study Complete an Initial Alternatives
o o , Report 2. Complete a Plan
> Complete Feasibility / Late 2009 | May 2005 Spring 2009 | Formulation Report 3. Complete
EISER - . Feasibility Studies and Designs4.
> Obtain funding for Complete the Environmental
7 bain munding 1o June 2008 Schedule impact Statement 5. Complete the
implementation une under ROD
development

‘

Memorandum of Agreement
July 28, 2006
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Program

ROD

»  Fully operate under
8500 cfs

; Plan - DIP 8/04
Water Q uahty Target Target E?‘gef‘ed Comments
ACthnS (Lead Date Date ate
) Agency) :
Permanent Operable Conveyance
Gates/8500 cfs (DWR)
>  Complete South Delta )
Improvements (SDIP) Dec 2002 Mid 2005 Aug 20086
EIR/EIS
Stage 1 Permanent Operable
Gates
> iggg;‘fuitegz;;xem Nov 2008 Sergi?s for E;gric;lltur’ai diversion ‘
operable gates, dredge, Jul 2003 redging and extensions are in place.
modify local agriculture
diversions
>  Obtain funding and , .

. . . Adequate State funding and authority
authority for gate at Dec2006 | 'Sept2008 | pesded by Sept 2006 (NOD date) so that
Head of Old River :

‘ real estate can be certified no later than

> - Obtain funding and Mar 2007.

authority for gates in Dec 20,07

Middle River, Old River

and Grantline Canal
> Acquire land and begin 2007

construction '
> Complete

dredging/modifications ,

of local agriculture

diversions Nov 2008
>  Complete construction

of permanent operable Apr 2009

gates
Stage 2 - 8,500 cfs 2003 Dec 2007 L
N . Schedule dependent on information from
> Supplemental EIS/ER Schedule . | POD studies and follow-up analysis. A
>  Notice of Determination | under supplemental document compliant with -

for 8,500 cfs operation development | NEPA and GEQA will be prepared prior

.| to Stage 2 decision and implementation.

»  Secure permit for
- increasing SWP export

limit to 8500 cfs _

Jan 2008

Memorandum of Agreement

July 28, 2008
Page 14

ED_000733_DD_NSF_00007903-00014




Water Quality Program ROD DIP 8/04 Expected ’ Comments

| I Target | Target Dat
Actions (Cont) Plan S;%: S‘;‘i’i =
(Lead

Agency)

8an Joaquin River Water Start
Salinity Management Quality source
Plan {DWR) control

' measures .
by 2003. .
Coordinated - Ongoing
Drainage Strategy

A4

> SaltLoad Begin ' SJRIP is being incorporated into the larger
- Management and _ sfudy-by - | Westside Regional Drainage Plan.
Reduction - | summer ;

2004 2010 -
- SJRIP 10

- ElSfor8an ,
Luis Drainage - R P June 2006
Feature

- Drainage . Schedule under
~ management o development
of Managed initiate

’ studies by
Wetlands , fall 2004

Recirculation

\4

- Draft
Feasibility
Study and
EISIR

- Final . Nov 2008

- Feasibility
Study and
EISIR

Dec 2007

¥  Voluntary Water
Exchanges and

Transfers Ongoing

) < ‘ ' .| Initial draft -
Real Time by Oct

Monitoring ‘ 2004

A4

. " ) Ongoin
Coordination of Initial draft going

East Side Tributary ‘ . by March
Operations 2004

A2

Part of the Westside Regional Drainage

>  Westside Ongoing Plan. Proponents propose to pump to lower
Groundwater ‘ . regional groundwater levels, therefore
Management 2010 reducing subsurface drainage discharges

' info SJR. Excess water will be transferred

o CVP.

Memorandum of Agreement
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Water Quality
Actions (Cont)

Program
Plan

(Lead
Agency)

ROD
Target
Date

DIP 8/04
Target
Date

Expected
Date

Comments

Old River and Rock
Slough Water Quality
Improvement Projects

P

A 4

Complete
construction of
Veale and Byron
fracts drainage

improvements

Complete
construction of
first phase Canal
lining project

Water
Quality
{DWR)

Before
permanent
operable
gates

Completed Jan
2008

Jun2009

>

' Franks Tract

Complete feasibility

and EIR/EIS Study
{pilot project)

Implement pilot
project
construction and
monitoring

Water
Quality

(DWR)

April 2010

June 2011

Currently CEQA/NEPA process s being
initiated. If itis determined ( by June 2007)
that a Mitigated Negative Declaration is
sufficient for the pilot project, then the pilot
project implementation will be done by June
2008.

Relocation of M& 1 Intake

1>

Complete
evaluation of water

quality
improvements

Water
Quality
{CCWD)

_Date to be
determined

COWD is proceeding with scoping and
environmental documentation

Memorandum of Agreement -
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Delta Levees

Comments

Program ROD | DIP 8/04 Expebted Date
Actions Plan Targe_t Target :
Date Date i
Delta Levees Levee
System .
Implement the Levee Integrity State and local funding has addressed
System Intregrity Multi- (DWR) Vears 58 maintenance and slow incremental levee

Year Program Plan
{including Base Level
Protection, Special
Improvements Projects,
Delta Risk Management
Strategy, Subsidence
Best Management
Practices, and Levee
Emergency
Management and
Response).

improvements. The absente of federal
funding and reduced local cost share
envisioned in the ROD has severely limited
the ability of the program to obtain base-level
protection. Unless legislation is passed to
extend the sunset date the ability of the
program to achieve results will be further
reduced on July 1,.2008. A Delta Risk
Management Strategy study is now

‘ underway.

Memorandum of Agreement
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Environmental ROD | DIP 8/04 ,
Protection Prggr: m Target | Target Exgzged Comments
Actions Date Date

Environmental Water Environmental

Account vaéiam DWR, USBR, USFWS, NOAA Fisherles

> Decision on (DWR) Sent 2004 Completed and CDFG completed Long-Term EWA
continuing shortterm | * ep Sept. 2004 | EIS/EIR public scoping meetings in March
EWA _ | 2008 .

>  Draft EIS/EIR on long- Jun 2005 Dec 2008
term EWA

>  Final EISIEIR on long-
term EWA g Dec 2005 Dec 2007

>  Comprehensive Dec 2007 Eondgrcted g\nﬁ;\ to im?lementaz'ﬁ?n of
Review of EWA ong-Term to inform decisions

regarding purpose and need
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July 28, 20086
Page 18

ED_000733_DD_NSF_00007903-00018




v Jé eph Grin fStaf f’Dlrector
fomla Bay Delid Authorlty

@gé«mm@

L7 Lester Snow, Director
California Department of Water Resources

Ryan Broddrick, Director
Cal fornia Department of Fish and Game

P,Wk C. Rodgers Reg{onal Director
U.S. Bureau of Reglamation

Steve Thompson, California/Nevada.

Operations Manager
U 8. Fish and Wildlife Serwce

M. /5

Rodney R. Mclnnis, Administrator Southwest
‘Region
- NOAA Fisheries

: mes M. Beck, General Manager’
Kern County Water Agency

DT

Je;( I\/{ i h"cimg ehel;d anager -
et

ropolita ater Qistrict of
Southem California

(PP —

- Dale Myers, Gengtal Manger
. Zone 7 Water Agency

i

- Walter L. Wadlow, Chief Operating Officer

Santa Clara Valley Water District

Daniel G. Nelson, Executive Director
San Luis and Delta-Mendota Water Authority
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: Thomas W. Birmipgham, General

Manager/Geb&éral Counsel
Westlands Water District
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